

CENTRO DE SALUD LAS TABLAS C/Viloria de la Rioja s/n MADRID

CAPÍTULOS DE LA OBRA			MES 01	MES 02	MES 03	MES 04	MES 05	MES 06	MES 07	MES 08	MES 09	MES 10	MES 11	MES 12	MES 13	MES 14	MES 15	MES 16	MES 17	MES 18	
C01	MOVIMIENTO DE TIERRAS	195.309,36 €	97.654,68	97.654,68																	195.309,36 €
C02	SANEAMIENTO	26.025,25 €			13.012,63	13.012,63															26.025,25 €
C03	CIMENTACIÓN, MUROS Y SOLERAS	152.440,32 €		38.110,08	38.110,08	38.110,08	38.110,08														152.440,32 €
C04	ESTRUCTURA DE HORMIGÓN	514.453,04 €				102.890,61	102.890,61	102.890,61	102.890,61	102.890,61											514.453,04 €
C05	ESTRUCTURA METÁLICA	23.831,37 €						7.943,79	7.943,79	7.943,79											23.831,37 €
C06	ALBAÑILERÍA, RECIBIDOS, AYUDAS	300.763,00 €								50.127,17	50.127,17	50.127,17	50.127,17	50.127,17	50.127,17						300.763,00 €
C07	CERRAMIENTOS DE FACHADAS	662.116,16 €								73.568,46	73.568,46	73.568,46	73.568,46	73.568,46	73.568,46	73.568,46	73.568,46	73.568,46	73.568,46		662.116,16 €
C08	IMPERMEABILIZACIÓN Y AISLAMIENTOS	43.948,28 €				14.649,43						14.649,43	14.649,43								43.948,28 €
C09	CUBIERTAS	258.949,26 €							64.737,32	64.737,32	64.737,32	64.737,32									258.949,26 €
C10	FALSOS TECHOS	97.303,02 €														32.434,34	32.434,34	32.434,34			97.303,02 €
C11	SOLADOS, ALICAT, REVESTIM, ENCIMERAS	159.691,97 €												26.615,33	26.615,33	26.615,33	26.615,33	26.615,33	26.615,33		159.691,97 €
C12	CARPINTERÍA DE ALUMINIO	68.516,16 €											13.703,23	13.703,23	13.703,23	13.703,23	13.703,23				68.516,16 €
C13	CARPINTERÍA DE MADERA Y MAMPARAS	81.785,42 €														20.446,36	20.446,36	20.446,36	20.446,36		81.785,42 €
C14	CARP. METÁLICA, CERRAJERÍA, HERRAJES	39.965,24 €													7.993,05	7.993,05	7.993,05	7.993,05	7.993,05		39.965,24 €
C15	VIDRIERÍA, ESPEJOS	1.661,59 €															830,80	830,80			1.661,59 €
C16	PINTURAS	43.466,80 €																14.488,93	14.488,93	14.488,93	43.466,80 €
C17	ASCENSOR	14.133,33 €									3.533,33	3.533,33	3.533,33	3.533,33							14.133,33 €
C18	FONTANERÍA Y DESAGÜES	77.417,44 €								14.060,91	14.060,91	14.060,91	14.060,91					10.586,91	10.586,91		77.417,44 €
C19	ELECTRICIDAD	401.815,11 €								40.181,51	40.181,51	40.181,51	40.181,51	40.181,51	40.181,51	40.181,51	40.181,51	40.181,51	40.181,51	40.181,51	401.815,11 €
C20	CLIMATIZACIÓN	670.111,58 €											83.763,95	83.763,95	83.763,95	83.763,95	83.763,95	83.763,95	83.763,95	83.763,95	670.111,58 €
C21	ENERGIA SOLAR	10.906,69 €									5.453,35	5.453,35									10.906,69 €
C22	PROTECCIÓN CONTRA INCENDIOS	61.307,88 €								10.217,98	10.217,98	10.217,98	10.217,98	10.217,98				10.217,98			61.307,88 €
C23	COMUNICACIONES	34.546,19 €												17.273,10				17.273,10			34.546,19 €
C24	GAS NATURAL	6.193,38 €												6.193,38							6.193,38 €
C25	COMPLEMENTARIAS	26.443,59 €												8.814,53	8.814,53			8.814,53			26.443,59 €
C26	INSTALACIONES URBANIZACION	84.248,00 €														16.849,60	16.849,60	16.849,60	16.849,60	16.849,60	84.248,00 €
C27	ROTULACIÓN Y SEÑALIZACIÓN	18.902,99 €																		18.902,99	18.902,99 €
C28	MOBILIARIO, VARIOS	27.867,99 €																	13.934,00	13.934,00	27.867,99 €
C29	OBRA CIVIL URBANIZACIÓN	358.078,94 €															89.519,74	89.519,74	89.519,74	89.519,74	358.078,94 €
C30	GESTIÓN DE RESIDUOS	52.462,85 €	2.914,60	2.914,60	2.914,60	2.914,60	2.914,60	2.914,60	2.914,60	2.914,60	2.914,60	2.914,60	2.914,60	2.914,60	2.914,60	2.914,60	2.914,60	2.914,60	2.914,60	2.914,60	52.462,85 €
C31	CONTROL DE CALIDAD Y ENSAYOS	44.627,72 €	2.479,32	2.479,32	2.479,32	2.479,32	2.479,32	2.479,32	2.479,32	2.479,32	2.479,32	2.479,32	2.479,32	2.479,32	2.479,32	2.479,32	2.479,32	2.479,32	2.479,32	2.479,32	44.627,72 €
C32	SEGURIDAD Y SALUD EN LA OBRA	94.352,08 €	5.241,78	5.241,78	5.241,78	5.241,78	5.241,78	5.241,78	5.241,78	5.241,78	5.241,78	5.241,78	5.241,78	5.241,78	5.241,78	5.241,78	5.241,78	5.241,78	5.241,78	5.241,78	94.352,08 €

TOTAL EJECUCIÓN MATERIAL		4.653.642,00 €																	
(1) CERTIFICACIÓN POR MES		108.290,38 €	146.400,46 €	61.758,41 €	179.298,44 €	151.636,39 €	121.470,10 €	186.207,42 €	309.903,04 €	263.529,05 €	287.165,15 €	319.895,01 €	358.688,58 €	329.154,24 €	326.191,53 €	416.542,06 €	464.220,27 €	335.015,06 €	288.276,41 €
(2) CERTIFICACIÓN A ORIGEN		108.290,38 €	254.690,85 €	316.449,25 €	495.747,70 €	647.384,09 €	768.854,19 €	955.061,60 €	1.264.964,65 €	1.528.493,69 €	1.815.658,84 €	2.135.553,86 €	2.494.242,43 €	2.823.396,67 €	3.149.588,20 €	3.566.130,26 €	4.030.350,52 €	4.365.365,59 €	4.653.642,00 €
(3) 13% Gastos Generales s/(1)	604.973,46 €	14.077,75 €	19.032,06 €	8.028,59 €	23.308,80 €	19.712,73 €	15.791,11 €	24.206,96 €	40.287,40 €	34.258,78 €	37.331,47 €	41.586,35 €	46.629,51 €	42.790,05 €	42.404,90 €	54.150,47 €	60.348,63 €	43.551,96 €	37.475,93 €
(4) 6% Beneficio Industrial s/(1)	279.218,52 €	6.497,42 €	8.784,03 €	3.705,50 €	10.757,91 €	9.098,18 €	7.288,21 €	11.172,44 €	18.594,18 €	15.811,74 €	17.229,91 €	19.193,70 €	21.521,31 €	19.749,25 €	19.571,49 €	24.992,52 €	27.853,22 €	20.100,90 €	17.296,58 €
(5)Total Presupuesto General (1+3+4)	5.537.833,98 €	128.865,56 €	174.216,55 €	73.492,51 €	213.365,15 €	180.447,31 €	144.549,42 €	221.586,82 €	368.784,62 €	313.599,56 €	341.726,53 €	380.675,07 €	426.839,40 €	391.693,55 €	388.167,92 €	495.685,05 €	552.422,12 €	398.667,92 €	343.048,93 €
(6) 21% IVA s/(5)	1.162.945,14 €	27.061,77 €	36.585,48 €	15.433,43 €	44.806,68 €	37.893,93 €	30.355,38 €	46.533,23 €	77.444,77 €	65.855,91 €	71.762,57 €	79.941,76 €	89.636,28 €	82.255,64 €	81.515,26 €	104.093,86 €	116.008,65 €	83.720,26 €	72.040,28 €

TOTAL EJECUCIÓN POR CONTRATA (5+6)		6.700.779,12 €																	
CERTIFICACIÓN POR MES		155.927,32 €	210.802,03 €	88.925,93 €	258.171,83 €	218.341,24 €	174.904,80 €	268.120,06 €	446.229,39 €	379.455,47 €	413.489,10 €	460.616,83 €	516.475,68 €	473.949,19 €	469.683,18 €	599.778,91 €	668.430,76 €	482.388,19 €	415.089,21 €
CERTIFICACIÓN A ORIGEN		155.927,32 €	366.729,35 €	455.655,28 €	713.827,11 €	932.168,35 €	1.107.073,14 €	1.375.193,20 €	1.821.422,60 €	2.200.878,07 €	2.614.367,17 €	3.074.984,00 €	3.591.459,68 €	4.065.408,87 €	4.535.092,05 €	5.134.870,96 €	5.803.301,72 €	6.285.689,91 €	6.700.779,12 €